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ESTIMATE RUN 01/31/2013

ESTIMATE SUMMARY 08:04:21

CONTID: C18866         ESTIMATE NO: 0003 FINL 2005

PCN: 18866-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 WEST VAIL PASS RECREATION PERCENT TIME:

PROJECT NO: STE0702-322                   

I-70 WEST VAIL PASS RECREATION

NAME OF ROAD: 070A

PROJECT COUNTIES: EAGLE

CONTRACTOR:

COLUMBINE HILLS CONCRETE, INC. PAY PERIOD ENDING 01/31/2013 DATE TIME STARTED 09/04/2012

PO BOX 2369 DATE LET 06/28/2012 DATE WORK BEGAN 09/04/2012

 DATE AWARDED 07/03/2012 DATE TIME STOPPED 10/16/2012

 DATE CONTRACT EXECUTED 07/23/2012 DATE ACCEPTED 10/16/2012

SILVERTHORNE CO 80498     970 468 7813 DATE NOTICE TO PROCEED 09/04/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 990,782.96 PARTICIPATING $ $ 1,046.96

AWARD PROJECT AMT: 875,863.11 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 13,137.95

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

96.00

WORK DAYS

WORK DAYS

100.00%

0.00

1,046.96

1,046.96

14,184.91

$

$

$

$

990,782.96

0.00

990,782.96

0.00

990,782.96

0.00

0.00

990,782.96

0.00

AMOUNT DUE 990,782.96 14,184.91

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 14,184.91

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

SUMMIT

24.0 TIME ALLOW: 25

ORIG TIME ALLOW: 25
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PCN: 18866-BID    ESTIMATE RUN 01/31/2013

PROJECT: STE0702-322                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:04:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Pipe 118.000

0.000

202-00035  
 

118.000

LF  

153.00000 18,054.00118.000

0.00

0010 Removal of Asphalt Mat 91.000

0.000

202-00220  
 

91.000

SY  

13.75000 1,251.2591.000

0.00

0015 Removal of Asphalt Mat (Planing) 261.000

0.000

202-00240  
 

261.000

SY  

13.75000 3,588.75261.000

0.00

0020 Plug Culvert 1.000

0.000

202-04001  
 

1.000

EACH

1,660.25000 1,660.251.000

0.00

0025 Clean Culvert 0.000

0.000

202-04002  
 

0.000

EACH

400.75000 0.000.000

0.00

0030 Blading 0.000

0.000

203-01500  
 

0.000

HOUR

155.00000 0.000.000

0.00

0035 Dozing 0.000

0.000

203-01550  
 

0.000

HOUR

177.50000 0.000.000

0.00

0040 Truck (Dump) 6.500

0.000

203-01582  
 

6.500

HOUR

91.60000 595.406.500

0.00

0045 Front End Loader (Rubber Tire) 15.000

0.000

203-01590  
 

15.000

HOUR

120.50000 1,807.5015.000

0.00

0050 Potholing 3.500

0.000

203-01597  
 

3.500

HOUR

225.00000 787.503.500

0.00

0055 Laborer 8.500

0.000

203-02330  
 

8.500

HOUR

42.00000 357.008.500

0.00
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PCN: 18866-BID    ESTIMATE RUN 01/31/2013

PROJECT: STE0702-322                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:04:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Erosion Log (12 Inch) 380.000

0.000

208-00002  
 

380.000

LF  

6.00000 2,280.00380.000

0.00

0065 Silt Fence 682.000

0.000

208-00020  
 

682.000

LF  

4.60000 3,137.20682.000

0.00

0070 Removal and Disposal of Sediment (Labor) 14.500

0.000

208-00103  
 

14.500

HOUR

42.00000 609.0014.500

0.00

0075 Removal and Disposal of Sediment (Equipment) 13.000

0.000

208-00105  
 

13.000

HOUR

109.00000 1,417.0013.000

0.00

0080 Erosion Control Supervisor 11.000

0.000

208-00206  
 

11.000

DAY 

97.50000 1,072.5011.000

0.00

0085 Reset Gate Post includes railing cut and reset 1.000

0.000

210-01010  
 

1.000

EACH

1,145.00000 1,145.001.000

0.00

0090 Reset Gate 1.000

0.000

210-01011  
 

1.000

EACH

572.50000 572.501.000

0.00

0095 Seeding (Native) 0.320

0.000

212-00006  
 

0.320

ACRE

4,923.50000 1,575.520.320

0.00

0100 Soil Conditioning 0.320

0.000

212-00032  
 

0.320

ACRE

2,175.50000 696.160.320

0.00

0105 Soil Retention Blanket (Excelsior) 1,572.000

0.000

216-00015  
 

1,572.000

SY  

3.27000 5,140.441,572.000

0.00

0110 Wildlife Biologist 2.000

0.000

240-00000  
 

2.000

HOUR

126.00000 252.002.000

0.00
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PCN: 18866-BID    ESTIMATE RUN 01/31/2013

PROJECT: STE0702-322                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:04:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000

CY  

126.00000 0.000.000

0.00

0120 Aggregate Base Course (Class 7) 1,400.000

0.000

304-07000  
 

1,400.000

TON 

36.20000 50,680.001,400.000

0.00

0125 *Hot Mix Asphalt (Grading SX) (75) 7,415.060

0.000

403-34701  
 

7,415.060

TON 

37.45000 277,694.007,415.060

0.00

0130 Asphalt Cement Performance Grade (PG 58-28) 429.020

0.000

411-03352  
 

429.020

TON 

696.00000 298,597.92429.020

0.00

0135 Emulsified Asphalt (Slow-Setting) 4,609.000

0.000

411-10255  
 

4,609.000

GAL 

4.20000 19,357.804,609.000

0.00

0140 Riprap (9 Inch) 29.600

0.000

506-00209  
 

29.600

CY  

82.45000 2,440.5229.600

0.00

0145 24 Inch Corrugated Steel Pipe 6.000

0.000

603-10240  
 

6.000

LF  

776.31000 4,657.866.000

0.00

0150 24 Inch Steel End Section 3.000

0.000

603-30024  
 

3.000

EACH

228.00000 684.003.000

0.00

0155 18 Inch Flexible Pipe 25.000

0.000

603-61180  
 

25.000

LF  

211.00000 5,275.0025.000

0.00

0160 Inlet Type D (Special) 1.000

0.000

604-00550  
 

1.000

EACH

25,190.00000 25,190.001.000

0.00

0165 Fence (Plastic) 385.000

0.000

607-11525  
 

385.000

LF  

4.58000 1,763.30385.000

0.00
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PCN: 18866-BID    ESTIMATE RUN 01/31/2013

PROJECT: STE0702-322                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:04:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Sign Panel (Class I) 65.000

0.000

614-00011  
 

65.000

SF  

20.61000 1,339.6565.000

0.00

0175 *Steel Sign Post (2x2 Inch Tubing) 222.000

0.000

614-00216  
 

222.000

LF  

9.16000 2,033.52222.000

0.00

0180 *Steel Sign Support (2-Inch Round)(Post and Socket) 26.000

0.000

614-01503  
 

26.000

EACH

74.50000 1,937.0026.000

0.00

0185 Bollard 1.000

0.000

622-00270  
 

1.000

EACH

545.00000 545.001.000

0.00

0190 24 Inch Drainage Pipe (Class 7) (Complete In Place) 66.000

0.000

624-27025  
 

66.000

LF  

201.50000 13,299.0066.000

0.00

0195 36 Inch Drainage Pipe (Class 7) (Complete In Place) 70.000

0.000

624-27037  
 

70.000

LF  

255.00000 17,850.0070.000

0.00

0200 Construction Surveying 1.000

0.000

625-00000  
 

1.000

L S 

3,893.00000 3,893.001.000

0.00

0205 Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

54,395.00000 54,395.001.000

0.00

0210 Public Information Services 1.000

0.000

626-01000  
 

1.000

L S 

2,863.00000 2,863.001.000

0.00

0215 *Epoxy Pavement Marking 142.000

0.000

627-00005  
 

142.000

GAL 

171.75000 24,388.50142.000

0.00

0220 Pavement Marking (Special) 31.000

0.000

627-00090  
 

31.000

SF  

80.15000 2,484.6531.000

0.00
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PCN: 18866-BID    ESTIMATE RUN 01/31/2013

PROJECT: STE0702-322                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:04:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Flagging 674.750

0.000

630-00000  
 

674.750

HOUR

32.00000 21,592.00674.750

0.00

0230 *Traffic Control Inspection 16.000

0.000

630-00007  
 

16.000

DAY 

171.75000 2,748.0016.000

0.00

0235 *Traffic Control Management 27.000

0.000

630-00012  
 

27.000

DAY 

801.50000 21,640.5027.000

0.00

0240 *Construction Traffic Sign (Panel Size A) 11.000

0.000

630-80341  
 

11.000

EACH

40.10000 441.1011.000

0.00

0245 *Construction Traffic Sign (Panel Size B) 50.000

0.000

630-80342  
 

50.000

EACH

45.80000 2,290.0050.000

0.00

0250 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

2.000

EACH

4,008.00000 8,016.002.000

0.00

0255 *Traffic Cone 140.000

0.000

630-80380  
 

140.000

EACH

5.75000 805.00140.000

0.00

0260 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0265 F/A Partnering 1,300.000

0.000

700-70011  
 

1,300.000

F A 

1.00000 1,300.001,300.000

0.00

0270 F/A Asphalt Pavement Incentive 17,575.720

0.000

700-70012  
 

17,575.720

F A 

1.00000 17,575.7217,575.720

0.00

0275 F/A Fuel Cost Adjustment 5,490.400

-153.040

700-70016  
 

5,337.360

F A 

1.00000 5,337.365,337.360

-153.04
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PCN: 18866-BID    ESTIMATE RUN 01/31/2013

PROJECT: STE0702-322                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:04:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A Asphalt Cement Cost Adjustment -1,986.940

0.000

700-70019  
 

-1,986.940

F A 

1.00000 -1,986.94-1,986.940

0.00

0300 HMA (Patching) (Asph) 152.020

0.000

403-00720  
 

152.020

TON 

220.00000 33,444.40152.020

0.00

0305 F/A F/A Crack Patching 3,708.130

0.000

700-70034  
 

3,708.130

F A 

1.00000 3,708.133,708.130

0.00

0310 Added Item (Dollar)/ Price Reduction - Load 
Restrictions

-40.000

0.000

900-00006  
 

-40.000

DOL 

1.00000 -40.00-40.000

0.00

0315 Flash Arrow Panel (C Ty) CO #5 0.000

1.000

630-80358  
 

1.000

EACH

1,200.00000 1,200.001.000

1,200.00

CAT 975,438.961,046.96975,438.96CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0285 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

7,270.00000 7,270.001.000

0.00

0290 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

7,099.00000 7,099.001.000

0.00

0295 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

975.00000 975.001.000

0.00

CAT 15,344.000.0015,344.00CURRENT AMT0400 $ $ $

$ 990,782.961,046.96$990,782.96$CURRENT AMTPROJECT TOTAL


